
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:48 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 114 Date: 05-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 274

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light to moderate wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 5, 2013
Weather – clear, light to moderate wind, mild

Painting Suspender Rope – South Main Span
METS’ inspector, Rex Jones, accepted 2nd coat of blue gray oxide at pp48, NE, NW and SE ropes
yesterday. Painters started 1st coat of gravel gray today. The 1st pass on NE rope was done at 1130.
Painters did a 2nd pass at 1345 and hand brush touch up at NW and SE ropes at 1415. (See Tailin and
Mahoud’s diary)

4 painters (R. Malagon, R Serrano, C Mazza and C Esparza) did cleaning and repairing the split collar
area from pp50 to pp86 this morning (0700 to 1200).

There was a paint damage incident at pp68. NW rope was hit by a crane around 0900. Rex Jones will
prepare an incident report.

Painting Suspender Rope – North Main Span
Painter continued with sp1 washing on pp74 and pp76 today. (pp68, 70 and 72 were accepted for SP1
yesterday)
Painter continued on zinc primer repair at pp62 to pp68.
(See Mahmoud’s and Tailin’s diary)
.

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Jorge Diega, Richard Salcido, (Washing crew - Bill
Paderate, BillGatewood, Dan Felix, Genier Valdez), Ricardo Malagon, Rafael Serrano, Chris Mazza,
Carlos Esparza
(see Mahmoud’s diary for additional labors and afternoon shift)

Laraine’s Hour – 0700 to 1530 (field 0800 to 1400)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 114 Date: 05-Mar-2013 Tuesday

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RICARDO MALAGONPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

JORGE FLORESPainter 8.00 2.00 0.00 10.00

CHRIS MAZZAPainter 8.00 2.00 0.00 10.00

RAFAEL SERRANOPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00
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